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Monthly Oversight Summary Report No. 25 
ACS Superfund Site WA57, 46526.238 

Reporting Period: Month of January (December 28, 2002- January 31, 2003) 

BVSPC 0/S Dates: January 2, 9, and 30, 2003 

Personnel Summary Affiliation No. of Responsibility 
Personnel 

Montgomery Watson Harza 5 Respondent's General Contractor 

Indiana Department of 1 

Environmental Management 

Black & Veatch Special I USEPA Oversight Contractor 
Projects Corp. 

Independent Environmental 3 ONCA SBPA ISVE System Yard Piping 
Services Contractor 

Austgen 1 General Contractor 

Eagle Services 3 ONCA SBP A ISVE System Sediment Removal 
Contractor 

Vidimos 3 OFCA ISVE System Scrubber Fabricator 

Construction Activities 

Major Activities: 
• Independent Environmental Services welded and pressure tested the On-Site Containment 

Area Still Bottoms Pond Area in-situ soil vapor extraction system yard piping. 
Montgomery Watson Harza and Austgen assembled the pneumatic pumps for the On-Site 
Containment Area Sti II Bottoms Pond Area in-situ soil vapor extraction system dual phase 
extraction wells. 

• 

• 

• 

Eagle Services removed sediment build-up from the On-Site Containment Area Still 
Bottoms Pond Area in-situ soil vapor extraction system wells. 
Independent Environmental Services began installing the air supply lines.forthe On-Site 

Containment Area Still Bottoms Pond Area in-situ soil vapor extraction system dual phase 
extraction well pumps. 

MWH ceased operating the Off-Site Containment Area in-situ soil vapor extraction system 
briefly to repair damage to the scrubber sump. 

Vidimos inspected the existing Off-Site Containment Area in-situ soil vapor extraction 
system sump in preparation for fabricating a replacement. 
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• Montgomery Watson Harza held weekly construction coordination meetings on January 

2, 9, 16, 23, and 30, 2003. 

Activities Performed: 
Independent Environmental Services (IES) completed placing the majority of the geotextile on the On-Site 

Containment Area (ONCA) Still Bottoms Pond Area (SBPA) interim clay cover; however, IES still needs 

to place geotextile on the western portion of the cover, west of the in-situ soil vapor extraction (ISVE) well 

field. On January 13, 2003, IES completed welding and pressure testing the ONCA SBP A ISVE system 

HDPE yard piping for the vapor conveyance pipe runs. IES maintained 95 psi pressure in the pipe runs 

for 15 minutes. Montgomery Watson Harza (MWH) postponed IES' work at the site during the weeks 

of January 13 and 20, 2003, because of severe cold weather. 

On January 2, 2003, MWH measured the depth to the pitless adaptor, water level, and bottom of the 

ONCA SBPA ISVE system extraction wells and assembled the pneumatic pumps for the dual phase 

extraction (OPE) wells. During measurement activities, MWH detected free product in several wells, 

namely: SVE-48, SVE-57, SVE-61, SVE-63, SVE-65, SVE-69, SVE-77, and SVE-87. 

Eagle Services removed sediment, water, and free product from the ONCA SBP A ISVE wells from 

January 9, 2003, to January 13,2003. Eagle Services removed the build-up from the wells using an air 

vacuum truck. Eagle Services performed its activities in a poly-coated tyvek suit, chemical resistant gloves, 

and half face respirator, in addition to the basic personal protective equipment requirements atthe site. 

MWH reported that it conducted periodic air monitoring around Eagle Services' activities using a photo

ionization detector and coordinated work activities with IES. MWH ceased operating the groundwater 

treatment plant (GWTP) on Thursday, January 9, 2003, for 4 hours in order to provide the capacity 
needed to treat the liquids generated during Eagle Services' activities with the ONCA SBP A ISVE wells. 

MWH lowered the level in the oil water separator while the G WTP was shut down. MWH confirmed the 

total depth of the ONCA SBPA ISVE system wells after Eagle Services was finished in order to verifY that 

the sediment build-up was removed. 

IES returned to the site on January 28, 2003, and tapped into the ONCA SBP A ISVE system DPE wells 
for the air supply lines. MWH reported on January 9, 2003, that it refmed the design for the air supply lines 
to the OPE wells. MWH reported that the l-inch-diameter air supply line will be installed through the well 
casing rather than through the well cap as originally designed. Prior to tapping into the well, IES placed 
a muni ball in the we1l below the connection location and inerted the well with nitrogen. IES monitored the 
oxygen and lower explosive limit during the inerting process. IES also performed air monitoring of the 

breathing zone with a photo-ionization detector. IES proceeded to remove the excess riser pipe from the 

OPE wells using a non-sparking tube cutter. IES began laying the tubing for the air supply lines to the OPE 

wells and installed a portion of the bulkhead fittings on the wells. Montgomery Watson Harza (MWH) 

reported that it anticipated installing the pneumatic pumps during the week ofFebruary 2, 2003, and will 
begin pumping by February 7, 2003. 

MWH continued operating the groundwater treatment plant (GWTP) at 20 gpm throughout the reporting 

period. MWH reported that the flow to the GWTP was primarily supplied by the perimeter groundwater 
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collection system and MW-56. MWH also reported that it replaced the filter press fabric and repaired the 

"'- air compressor in the GWTP. 

MWH reported that the Off-Site Containment Area(OFCA) ISVE system continued to operate, pulling 

vapors from the initial 17 wells placed on-line. MWH reported that it has observed pinholes filled with 
calcified water in several of the welds and that some corrosion is present on the scrubber reservoir tank, 

immediately below the tower packing. On January 27,2003, MWH reported that a haze of moist air was 
observed in the G WTP. MWH ventilated the building and shut down the OFCA ISVE system. MWH 
inspected the OFCA ISVE scrubber and found that the pinholes in the unit were no longer filled with 
calcified water and had vented moist air from the scrubber. MWH shut down the unit and patched the 
areas with fiberglass patches. MWH also connected piping from the catalytic oxidizer to the OFCA ISVE 
system scrubber so that the heat exchanger can be operated from the catalytic oxidizer when the OFCA 
ISVE system is down. MWH resumed operating the unit on January 28, 2003, continuing to pull vapors 
from the original 17 wells. 

MWH reported that it contracted Vidimos, a specialty metal manufacturer, to replace the stainless steel 
scrubber sump with one made from Hastelloy so that it is more resistant to the corrosive vapors. Vidimos 
inspected the existing scrubber sump on January 30, 2003. Vidimos will fabricate the replacement sump 
over the coming weeks. MWH reported that Ryan Construction is scheduled to disassemble the 0 FCA 
ISVE system scrubber on February 5, 2003. MWH reported that the Off-Site Containment Area (OFCA) 
ISVE system continued to operate, pulling vapors from the initiall7 wells placed on-line. MWH reported 

,,.,.. that it will begin pulling vapors from a new set of wells after the system has been inspected in February. 
After the new wells are brought on-line, MWH reported that it will sample the wells in accordance with 
the Performance Standard Verification Plan. 

Attached are BVSPC weekly reports No. 96 through 1 00, correspondence, Jog book notes, and 
photographs of the daily activities. BVSPC's crew conducted oversight ofthemajorfield activities on 
January 2, 9, and 3 0, 2003. B VSPC' s crew attended three weekly construction coordination meetings 
at the site on January 2, 9, and 30, 2003. BVSPC attended the weekly construction meetings held on 
January 16 and 23, via conference ca11 because of the construction inactivity at the site. 

Topics of Concern: 
MWH reported that therearetwothinareasoftheONCA SBPA interimcoverwherethe 
thickness of the clay is less than the design thickness. Based on HHSI' s day sample for 
the ONCA SBPA interim cover, the permeability of the day does not meet the design 
requirements. 

Concern Resolution: 
• MWH proposed to collect two samples from the ONCA SBP A interim clay cover for 

permeability testing. 

Upcoming Activities: 
• Area Survey to resurvey P-36 and MW-IOC. 
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• 
• 
• 
• 
• 
• 

IES to install the air supply lines to the ONCA SBPA ISVE system OPE wells . 
IES to complete placing the geotextile over the ONCA SBPA interim cover. 
IES to tap into the ONCA SBPA ISVE system vapor extraction wells . 
MWH to inspect the OFCA ISVE system thermal oxidizer and scrubber units . 
Vidimos to fabricate a replacement OFCA ISVE system scrubber sump . 
MWH to test the permeability ofthe ONCA SBPA interim clay cover. 

Signature: ---==L=e~ig~h.:...P:.....e=t=e~rs"---- Date: January 3, 2003 

t:\projects\acs-raos'losr'l2002\l 2\Mo24. wpd 
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Weekly Oversight Summary Report No. 96 
ACS Superfund Site WA57, 46526.238 

Reporting Period: Week of December 30, 2002. 
BVSPC 0/S Dates: January 2, 2003 (Ms. Peters) 

Personnel Summary Affiliation No. of 
Personnel 

Montgomery Watson Harza 3 

Black & Veatch Special I 
Projects Corp. 

Responsibility 

Respondent's General Contractor 

USEP A Oversight Contractor 

Independent Environmental 2 ONCA SBP A ISVE Yard Piping Contractor 
Services 

Austgen 1 General Contractor 

Construction Activities 

Major Activities: 
• Independent Environmental Services began welding the On-Site Containment Area Still 

Bottoms Pond Area in-situ soil vapor extraction system yard piping. 
Montgomery Watson Harza measured the depth to groundwater in the On-Site 
Containment Area Still Bottoms Pond Area in-situ soil vapor extraction system dual phase 
extraction wells. 

• Montgomery Watson Harza held the weekly construction coordination meeting on January 
2, 2003. 

Activities Performed: 
Independent Environmental Services (IES) began welding the On-Site Containment Area (ONCA) Still 
Bottoms Pond Area (SBP A) in-situ soil vapor extraction (ISVE) system HOPE yard piping for the vapor 
conveyance pipe runs. Austgen continued to assist IES with yard piping installation activities. Montgomery 
Watson Harza (MWH) reported that IES will pressure test the yard piping next week and will begin 
tapping into the remaining ISVE wells once all of the yard piping is installed and tested. IES completed 
placing geotextile on the majority of the ONCA SBPA interim cover; however, IES still needs to place 
geotextile on the western portion ofthe cover, west of the ISVE well field. 

MWH measured the depth to the pitless adaptor, water level, and bottom of the ONCA SBPA ISVE 

system extraction wells. MWH detected free product in several wells, namely: SVE-48, SVE-57, SVE-
61, SVE-63, SVE-65, SVE-69, SVE-77, and SVE-87. MWH reported that it will begin assembling the 

"' pumps for the dual phase extraction wells next week. 
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MWH reported that the Off-Site Containment Area (OFCA) ISVE system continued to operate. MWH 
reported that it plans to schedule a shut down ofthe OFCA ISVE system next week in order to inspect 
the thermal oxidizer and scrubber units for corrosion. MWH also reported that the groundwater treatment 

plant was operating at 20 gpm and that it replaced the filter press fabric in the plant. 

MWH held the weekly construction coordination meeting on January 2, 2003. 

Topics of Concern: 
MWH reported that there are two thin areas of the ONCA SBPA interim cover where the 
thickness of the clay is less than the design thickness. Based on HHSI' s clay sample for 
the ONCA SBPA interim cover, the permeability of the clay does not meet the design 
requirements. 

Concern Resolution: 
Averaging the permeability of the OFCA clay samples with the ONCA SBPA clay sample 
may not be appropriate. There may have been changes in the borrow materials or the test 
may have been performed by different laboratories. 

Upcoming Activities: 
• Area Survey to resurvey P-36 and MW-IOC. 
• IES to continue installing and pressure testing the ONCA SBPA ISVE system yard piping. 

IES to complete placing the geotextile over the ONCA SBP A interim cover. 
• IES to tap into the ONCA SBPA ISVE system vapor extraction wells. 
• MWH to inspect the OFCA ISVE system thermal oxidizer and scrubber units. 

Signature: Leigh Peters Date: January 8, 2003 

t:lprojects\acs-raos \osr\2003\0 I\ 1230. wpd 
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WEEKI.. Y CONSTRUCTION MEETING AGENDA 
FOR JANUARY 2, 2003 MEETING 

AMERICAN CHEMICAL SERVICE, NPL SITE 
GRIFFITH, INDIANA 

MEETING DATE: Thursday, January 2. 2003 

MEETING TIME: 10:00 am 

MEETING LOCATION: ACS Site- Site Trailer 

TOPICS: 

Health and Safety Summary (Lee) 

GWTP Status (Lee) 

• Current flow rate 
• Carbon changeout 

Off-Site ISVE System (Chris/Todd) 

• System operation 

SBPA ISVE Yard Piping (Todd/Dan) 

• Update 
• Placing geotextile 
• Placing pipe 
• Them ox/scrubber procurement 

, · · • Look ahead 

Design Refinements (Travis/Rob) 

Looking Ahead 

Week of ••• Task 

January 9 • GWTP/ISVE system operation 

• SPBAISVEyard~ping 

January 16 • GWTPIISVE system operation 

• SPBA ISVE vard pipin_g 
Health and Safety • SPBA ISVE yard piping 
Look Ahead 

Next Weekly Construction Meeting 
• January 9, 2003 Thursday 

Construction Meeting Agenda January 2, 2003 Meeting 
Page I 
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WEEKLY CONSTRUCTION :MEETING MINUTES 
FOR JANUARY 2; 2003 MEETING 

AMERICAN CHEMICAL SERVICE, NPL SITE 
GRIFFIT:a, INDIANA 

MEETING DATE: January 2, 2003 

MEETING TIME: 10:00 AM 

:MEETING LOCATION: ACS Site- Site Trailer 

ATTENDEES: 

TOPICS: 

Todd L;wis- MWH (via phone) 
Peter Vagt- MWH (via phone) 
Rob Adams- MWH (via phone) 
Chris Daly- MWH(via phone) 
Lee Orosz- MWH 
Tom Tinics- MWH 
Chad Smith- MWH(via phone) 
Jon Pohl- MWH (via phone) 
Travis Klingforrh- MWH 
Kevin Adler- U.S. EPA (via phone) 
Lcigh Peters - BVSPC 

Health and Safety Summary 
No health and safety incidents occurred at the Site since the last weekly meeting on 
December 19,2002. Independent Environ~ntal Services (IES) is the only subcontraCtor 
working on site currently. Christmas and New Year"s holidays and inclement weather 
limited 1ES's fieldwork at the site to two days since the last wtekly meeting on 
December 19. 

Groundwater Treatment Plant <GWTP) Status. 
The G)VTP has been operating normally since the last meeting. The GWTP was down 
on December 19 for a routine periodic change-out of the carbon in the carbon filters. The 
system was started again in recirculation mode on December 20 and began discharging 
treated effluent on December 23. 

In-SitQ Vapor Extraction GSVE) System- Off-Site Area 
The Qff-Site Area ISVE system, includirJ.g the thennal oxidizer unit, has operated 
con~uously since the last meeting on December 19. Seventeen SVE wells are currently 
on-line. Ryan Construction will disas~mble components of the thermal oxidizer 
scrubber unit during the week of January 6, 2003 to look for evidence of corrosion. 

Cons1ruqri9Jl Meeting Mjnurs:; J!lnuarv ti 200' 
January 2, 2003 Meeting Page 1 
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On-Site Area ISVE System 
'~ The vapor and compressed ail" conveyance pipe installation for the ISVE system is being 

installed by 1ES at the direction of MWH. ·IES has installed geotextile fabric over 70 to 
80 percent of the entire work urea (both east and west sides of the site). IES continues to 
fuse three-inch diameter conveyance pipir1g and lay out the pipe to the various ISVE 
wells ~here the final connecti,)ns will later be made. 

IES is scheduled to begin to tap into the 25 regular ISVE (non-dual phase) wells in the 
On-Site Area and attach saddles during the week of January 6. 

Ryan Consnuction poured approx.imately 50 cubic yards of concrete on December 16 to 
construct the blower shed pad. The concrete forms were removed on December 19. 

MWH and Global continue to finalize the design for the new thermal oxidizer/scrubber 
unit. More information on delivery schedule will be available in the future. 

Groundwater Monitoring 
~ ;PC'rformed groundwater sampling via geoprobe on December 19 and 20, 2002 as 
part of)Phase 3 of the ORC pi lot study. The samples were collected near the intersection 
of Reder Road and Colfax Avenue, just southeast of the ACS Site. The samples will be 
analyzed and the results included in -a furore monthly progress report. During 2003. 
MWH will collect soil sampks via geoprobe to investigate the acquifer matrix near the 
intersection of Reder Road and Colfax Avenue. 

Design Refinement.~ 
MWH sent revised blower shed drawings for the On-Site Area to the Agencies on 
January 2, 2003. .. 

•.+,. 

Looking Ahead 

Week_?f January 6, 2003 • GWfPIISVE operation 

• IES continues to install vapor 
conveyance piping 

Week of January 13, 2003 • GWTP/ISVE operation 

• Continue to install vapor conveyance 
piping 

Health and Safety Items to On-Sire ISVE Vapor Piping Installation 
Monitor • Welding pipe 

• Inerting and tapping wells 
• Slips, trips, falls (especially in 

ice/snow and around SVE wells) 
• Temperature/hypothermia 
• Safe winter driving 
• Ladd~r safety 

January 6. 2003 ACS NPLSire 
Januaty 2, 2003 Meetins Pagel 
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·""''"' Next Weekly Construction Mc.~etings 
• Thursday. January 9. 2003 

' • Also, a meeting among MWH. the U.S. EPA. and Black & Veatch is 
tentatively sche!iuled for January 16, 2003 at the Site construction office to 
further discuss the 2001 Construction Completion Repon Comments. · 

TMKIRAI\IPN . 
1:\209\0601 ACS\0202 MW A PM\Mcleliag Minutes 2002\Me:eting Miuutts OJ .02-03.doc 
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Weekly Oversight Summary Report No. 97 
ACS Superfund Site WA57, 46526.238 

Reporting Period: Week of January 6, 2003. 
BVSPC 0/S Dates: January 9, 2003 (Ms. Peters) 

Personnel Summary Affiliation No. of 
Personnel 

Montgomery Watson Harza 5 

Indiana Department of 1 
Environmental Management 

Black & Veatch Special 1 
Projects Corp. 

Independent Environmental 2 
Services 

Austgen I 

Eagle Services 3 

Construction Activities 

Major Activities: 

Responsibility 

Respondent's General Contractor 

USEPA Oversight Contractor 

ONCA SBPA ISVE System Yard Piping 
Contractor 

General Contractor 

ONCA SBP A ISVE Sediment Removal 
Contractor 

• Independent Environmental Services completed welding and pressure tested the majority 
of the On-Site Containment Area Still Bottoms Pond Area in-situ soil vapor extraction 
system yard piping. 

Eagle Services began removing sediment build-up from the On-Site Containment Area Still 
Bottoms Pond Area in-situ soil vapor extraction system wells. 

• Montgomery Watson Harza and Austgen assembled the pneumatic pumps for the On-Site 
Containment Area Still Bottoms Pond Area in-situ soil vapor extraction system dual phase 
extraction wells. 

• Montgomery Watson Harza held the weekly construction coordination meeting on January 
9, 2003. 

Activities Performed: 

Independent Environmental Services (IES) completed welding the majority of the On-Site Containment 

Area (ONCA) Still Bottoms Pond Area (SBPA) in-situ soil vapor extraction (ISVE) system yard piping. 
IES reported that it was short approximately 50 feet ofHDPE piping; however, the piping is expected to 
be on-site next week. IES successfully pressure tested the majority of completed ONCA SBPA ISVE 
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system yard piping pipe nms. IES maintained 95 psi pressure in the pipe nms for 15 minutes. IES reported 
that it will begin tapping into the remaining wells next week. Montgomery Watson Harza (MWH) reported 
that it refined the design for the air supply lines to the dual phase extraction wells. MWH reported that the 
l-inch-diameter air supply line will be installed through the well casing rather than through the well cap as 
originally designed. MWH and Austgen assembled the pneumatic pumps for the ONCA SBPA ISVE 
system dual phase extraction wells. 

Eagle Services began removing sediment, water, and free product that had built up in the ONCA SBPA 
ISVE wells. Eagle Services removed the build-up from the wells using an air vacuum truck. MWH 
provided both the MWH and the ACS health and safety orientation for Eagle Services. Eagle Services 
performed its activities in a poly-coated tyvek suit, chemical resistant gloves, and half face respirator, in 
addition to the basic personal protective equipment requirements at the site. MWH reported that it 
conducted periodic air monitoring around Eagle Services' activities using a photo-ionization detector. Eagle 
Services coordinated its work activities with IES. 

MWH ceased operating the groundwater treatment plant (GWTP) on Thursday, January 9, 2003, for 4 
hours in order to provide the capacity needed to treat the liquids generated during Eagle Services' activities 
with the ONCA SBP A ISVE wells. MWH lowered the level in the oil water separator while the GWTP 
was shut down. MWH reported it resumed operating the GWTP at 20 gpm. 

MWH reported that the Off-Site Containment Area (OFCA) ISVE system continued to operate, pulling 
vapors from the initiall7 wells placed on-line. MWH reported that it has postponed the shutdown of the 
system until February in order to acquire replacement parts that may be needed for the scrubber during the 
shutdown. MWH reported that it has observed pinholes in several of the welds and that some corrosion 
is present on the scrubber reservoir tank, immediately below the tower packing. MWH reported that Ryan 
Construction will disassemble the unit and that Vidimos, a local specialty fabricator, will inspect the 
condition ofthe steel and welds. 

MWH held the weekly construction coordination meeting on January 9, 2003. 

Topics of Concern: 
• MWH reported that there are two thin areas of the ONCA SBP A interim cover where the 

thickness of the clay is less than the design thickness. Based on HHSI' s clay sample for 
the ONCA SBPA interim cover, the permeability of the clay does not meet the design 
requirements. 

Concern Resolution: 
• Averaging the permeability of the OFCA clay samples with the ONCA SBP A clay sample 

may not be appropriate. There may have been changes in the borrow materials or the test 
may have been performed by different laboratories. 

Page 2 Weekly OSR No. 97 
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Upcoming Activities: 
·"""- • Area Survey to resurvey P-36 and MW-IOC. 

IES to continue installing and pressure testing the ONCA SBP A ISVE system yard piping. 
• Eagle Services to complete removing sediment build-up from the ONCA ISVE system 

wells. 
• IES to complete placing the geotextile over the ONCA SBPA interim cover. 

• IES to tap into the ONCA SBPA ISVE system vapor extraction wells. 
• MWH to inspect the OFCA ISVE system thermal oxidizer and scrubber units. 

Signature: Leigh Peters Date: January 16, 2003 
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WEEKLY CONSTRUCTION MEETING AGENDA 
FOR JANUARY 9, 2003 MEETING 

AMERICAN CHEMICAL SERVICE, NPL SITE 
GRIFFITH, INDIANA 

MEETING DATE: Thursday, January 9. 2003 

MEETING TIME: I 0:00am 

MEETING LOCATION: ACS Site- Site Trailer 

TOPICS: 

Health and Safety Summary (Lee) 
• Vacuuming wells 

GWTP Status (Lee) 

• Current flow rate 

Off-Site ISVE System (Christrodd) 
• System operation 

SBPA ISVE Yard Piping (Lee/Mike) 
• Update 
• Fusing pipe 
• Pressure testing 
• Vacuuming Wells (Eagle Services) 

,.... • Them ox/scrubber procurement 
,._ • Look ahead 

Design Refinements (Travis/Rob) 

Looking Ahead 

Week of ••. Task 

January 13 • GWTPIISVE system operation 

• SPBA ISVE yard piping 

• Vacuuming wells 
January 20 • GWTPIISVE system operation 

• SPBA ISVE yard piping 
Health and Safety • SPBA ISVE yard piping 
Look Ahead • Vacuuming wells 

Next Weekly Construction Meeting 
• January 16,2003 Thursday 

Construction Meeting Agenda January 9. 2003 Meeting 
Page 1 
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WEEKLy CPNSTRUCTION MEETING ,MINUTES 

FOR JANUARY 9, 2003 MEETIMG 
AMERICA;N CHEMICAL SERVICE, NPL SITE 

GRIF'F'fl'H, INDIANA 

MEETING DATE: January 9, 2003 

MEETING TIME: 10:00 AM 

MEETING LOCATION: ACS Site- Site Trailer 

ATTENDEES: 

TOPICS: 

Todd Lewis- MWH (via phone) 
Peter Vagt- MWH 
Rob Adams- MWH 
Lee Orosz- MWH 
Tom Tinics- :MWH 

-~. 

Chad Smith- MWH (via phone) 
Jon Pohl- MWH (via phone) 
Travis Klingforth - MWH 
Kevin Adler- U.S. EPA (via phone) 
Prabhakar Kasarabada -IDEM 
Leigh Peters- BVSPC 
Mark Tra.vers- Environ (via phone) 

Health and Safety Summary 

4 -

No health and safety incidents occurred at the Site since the last weekly meeting on 
January 2. 2002. Independent Environmental Services (IES) and Eagle SCIVices are the 
only subcontractors working on site CUITently. 

·Groundwater Treatment PJant <GWIP> Status _ 
The GWTP has been operatipg nonnaUy ar_20 gallons per minute (gpm) since the last 
meeting. (This is currently near the maximwn extraction rate for the system). The 
GWTP was shut down on January 9 to lower the liquid level in tank T-101 (the oil-water 
separator) to free up extra space in the treattnent process to accept liquid vacuumed our of 
the ISVE wells into the GWTP for treatment (see more on Eagle's work below). The 
GWTP will be restarted during the week of January 13 when Eagle completes its work. 

~ln·Siru Vapor Extraction (ISVE) System- Off-Site Area 
The Off.Site Area ISVE system, including the thennal oxidizer unit, has operated 
continuously since the last meeting on January 2. Seventeen SVE wens are currently on
line. 

Tan CSNPLSite 
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MWH has rescheduled the ~eneral checkup of the thennal oxidizer to be conductec\ 
'-...- during P1e week of January 6. ;The work has been postponed until February so that MWH 

can ha\.e additional replacern~nt parts on hand w facilitate any needed maintenance or 

repair. 

On-Sire Area ISVE System 
The v~por and compressed air conveyance pipe installation for the ISVE system is being 
installe(i The work in process is fusing three-inch diameter conveyance piping and 
laying out the pipe to the various ISVE wells where the final connections will later be 
made. Approximately 95 percent of the three-inch diameter conveyance piping has been 
installed. MWH began pressure resting completed lines from Ihef Bwer Shed pad ro the 
flange located at each ISVE well on January 9. The flange is cq. on each pipe run 
and the pipe is pressurized and tested at 95 psi for 15 minutes. . \ 

Scheduled tasks include tapping into the 25 regular ISVE (non·dual phase extraction) 
wells in the On-Site Area and attaching saddles during the week of January 20. 1ES will 
also uip into the 21 dual-phaSe extraction (DPE) wells to install one-inch diameter air 
supply lines. Pumps are expected to be installed in each of the DPE wells during the 
week of J anuacy 27. 

'I 
Eagle Services began vacuuming out ISVE. wells in the On-Site Area on January 9. 
MWH gave Eagle a health and safety briefing for the Site, including the ACS facility, on 
January 9 prior to Eagle beginning work. Eagle is working in Level C personal 
protective equipment (PPE) illcluding air respirators, coated Tyvek coveralls, hard hats, 
safety ,glasses, and coated gloves. MWH has Hazwoper documentation for all workers on 
site. 

MWH .. continues to finalize the desip for the new thermal oxidizer/scrubber unit. The 
unit is ~xpected to be delivered to the site in early April 2003. 

MWH has given drawings of-the two pre-fabricated Blower Shed buildings to be plac~ 
on the On-Site Area Blower Shed pad to Flireway for review. These drawings were sent 
to the Agencies on January 2. 

Design Refinements 
The ail- supply lines required to operate the pneumatic pump in each DPE well w~e 
originflllY shown as entering Jhrough the well cap of each flush mount well. MWH 
revised the design so that tlle air supply lines will now enter ~tly into each w 
through the casin~. A smal~ hole wil~ be t~pped into each c~ JO install a pitl 
adapter for the mr supply hnes. This des1gn refinement wtll ilitate water le 
monitoring and pump maintenance. Ir will also funher protect the air supply lines. 

J 14.2003 ACSNPLSite 
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Looking Ahead 

i 

Week of January 13, ~003 • GWTPIISVE operation 

• Eagle completes vacuuming ISVE 
I 

' wells I· 

r Continue to install vapor conveyance ; 

~ • 
: 

piping 
j 

Week C>f Januai)I 20, r3 • GWTP/ISVE operation 
• Continue to install vapor conveyance 

piping 
Health and Safety rms to On-~ite ISVE Vapor Piping Installation 
Monitor • Welding pipe - I 

~. • Inerting and tapping wells ! 

i • Slips, trips, falls (especially in 
ice/snow and around SVE wells) 

• Temperature/hypothennia 
I 1 • Safe winter driving I 

I 
• PressW"e testing (releasing pressure) 

I • Cuning off flush mount wells (using 
; 

non-sparking rube cuuer) 
Vacuuming ISVE wells 

• Level C PPE (respirators) 
• Wind direction 

Next Weekly Consrruction Meetings 
• Thursday, January 16, 2003 
• Also, a meeting jllnong MWH. the U.S. EPA, and Black & Veatch is 

tentatively schedtded for JaniJ.ary 23, 2003 to further discuss recent 
Consuucrion Completion Report -comments. 

TMKITAIJPJVIRJ\A 
J:\209\060J ACS\0202 MW A PM\Mcedns Minute£ 2002\Mc:clins Minutes 01~3.doc 
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Weekly Oversight Summary Report No. 98 
ACS Superfund Site WA57, 46526.238 

Reporting Period: Week of January 13, 2003. 

BVSPC 0/S Dates: Cancelled because oflimited site activities. 

Personnel Summary Affiliation No. of Responsibility 
Personnel 

Montgomery Watson Harza 3 Respondent's General Contractor 

Black & Veatch Special 0 USEP A Oversight Contractor 

Projects Corp. 

Independent Environmental 2 ONCA SBPA ISVE System Yard Piping 
Services Contractor 

Eagle Services 2 ONCA SBPA ISVE Well Sediment Removal 

Contractor 

Construction Activities 

Major Activities: 
• Independent Environmental Services completed welding and pressure tested all of the On

Site Containment Area Still Bottoms Pond Area in-situ soil vapor extraction system yard 
p1pmg. 

• Eagle Services completed removing sediment build-up from the On-Site Containment Area 

Still Bottoms Pond Area in-situ soil vapor extraction system wells. 

• Montgomery Watson Harza confirmed the total depth of the On-Site Containment Area 

Still Bottoms Pond Area in-situ soil vapor extraction system wells. 

• Montgomery Watson Harza held the weekly construction coordination meeting on January 
16, 2003. 

Activities Performed: 
Independent Environmental Services (IES) completed welding the remaining pipe run of the yard piping 
for the On-Site Containment Area (ONCA) Still Bottoms Pond Area (SBPA) in-situ soil vapor extraction 

(ISVE) system. IES also successfully pressure tested all of the ONCA SBPA ISVE system yard piping. 

IES maintained 95 psi pressure in the pipe for 15 minutes in each of the yard piping pipe runs. 

Montgomery Watson Harza (MWH) reported that additional work at the site was postponed until January 

27, 2003, because of the severe cold weather at the site. MWH reported that IES will resume work in 

2 weeks and will begin by tapping into the ONCA SBPA ISVE system dual phase extraction (DPE) wells 

in order to install the air line for the extraction pumps. MWH reported that its focus will be completing the 
DPE wells in order to begin dewatering activities in the SBP A . 

Page I 
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,,,..._ Eagle Services completed removing sediment, water, and product that had built up in the ONCA SBPA 

~ ISVE wells. Eagle Services removed the build-up from the wells using an air vacuum truck. Eagle Services 

performed its activities in a poly-coated tyvek suit, chemical resistant gloves, and halfface respirator, in 

addition to the basic personal protective equipment requirements at the site. MWH reported that it 

conducted periodic air monitoring around Eagle Services' activities using a photo-ionization detector and 

coordinated work activities with IES. MWH confirmed the total depth of the ONCA SBPA ISVE system 

wells after Eagle Services was finished in order to verifY that the sediment build-up was removed. 

..... .,:-

MWH continued operating the groundwater treatment plant (GWTP) at 20 gpm. MWH reported that the 

barrier wall extraction system was shut down and that the flow to the GWTP was supplied by the perimeter 

groundwater collection system and MW-56. 

MWH reported that the Off-Site Containment Area (OFCA) ISVE system continued to operate, pulling 

vapors from the initiall7 wells placed on-line. MWH reported that the shut down and inspection ofthe 

system is scheduled for February. 

MWH held the weekly construction coordination meeting on January 16, 2003. 

Topics of Concern: 
• MWH reported that there are two thin areas of the ONCA SBPA interim cover where the 

thickness of the clay is less than the design thickness. Based on HHSI's clay sample for 

the ONCA SBPA interim cover, the permeability of the clay does not meet the design 

requirements. 

Concern Resolution: 
Averaging the permeability of the OFCA clay samples with the ONCA SBPA clay sample 

may not be appropriate. There may have been changes in the borrow materials or the test 

may have been performed by different laboratories .. 

Upcoming Activities: 
• Area Survey to resurvey P-36 and MW-IOC. 

• 
• 
• 

Signature: 

IES to install the air supply lines to the ONCA SBPA ISVE system OPE wells. 

IES to complete placing the geotextile over the ONCA SBPA interim cover. 

IES to tap into the ONCA SBP A ISVE system vapor extraction wells . 

MWH to inspect the OFCA ISVE system thermal oxidizer and scrubber units . 

Leigh Peters Date: January 23, 2003 

t: \projects \acs-raos \osr\200 3\0 I \0 II 3. wpd 
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WEEKLY CONSTRUCTION ~G MINUTES 
FOR JANUARY 16; 2003 MEETING 

AMERICAN CHEMICAL SERVICE, NPL SITE 
GRIFFITH, INDIANA 

J il 
MEETING DATE: January 16. 2003 

MEETING TIME: ' 10:00 AM 
;. . 

MEETING LOCAr, ON: ACS Site- Site Trailer 

ATTENDEES: r Todd Lewis- MWH 
Chris Daly- MWH 

~. ' 

I 

TOPICS: 

Peter Vagt- MWH (via phone} 
Rob Adams- MWH (via phone) 
Lee Orosz- MWH : , 
Tom Tinics- MWH 
Chad Smith- MWH (via phone) 
Jon Pohl- MWH (via phone) 
Travis Klingforth- MWH (via phone) 
Leigh Peters- BVSPC (via phone} 

Health and Safecy SummaJ:¥ 
No health and safety incidents occWTcd at the Site since the la:f weekly meeting on 
Januaty 9, 2002. No- subcontractors are wprking on site CUIICntly. Due to very cold 
weather at the site, installation of the ISVE conveyance piping has been postponed for a 
short while until temperatures increase. .· . _ , 

Grou~water Treatment Plant <GWTP) Stat~s ~. 
1The $WTP has been operating normally at ~20 gallons per minute (gpm) since the last 
meeting. (This is currently near r)le maximum extraction :rare for the system). The 
BWES and PGCS were shut down a few times during January 9 through 13 (but never for 
more ·than four hours at a time) to lower the liquid lefvel in tank T-101 (the oil~water 
separator). This freed up extra space in the treatment process to accept liquid extracted 
by vacuum from the ISVE wells into the GWT~ for treatment. The BWES and PGCS 
resWll-ed normal operation on January 13 when the extraction work was completed. 

In-Situ Vapor Extraction aSVE) System- Off-Site Area 
I . 

\ The Off-Site Area ISVE system. including the thennal oxidizer unit, has operated 
contiifuously since the last meeting on January 9. Seventeen ISVE wells are currently · 
on-lirle. MWH has ordered additional replacement parts to facilitate any needed 
main[Cnance or repair during the general ch~~kup of the thennal oxidizer to be conducted 
during February. 

J 

) 

\ 
I 
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On-Site Area ISVE System J \ 
The vapor and compressed air conveyance pipe installation for the IS~ sy~m is being 
installed. Three-inch diameter conveyance piping has been installed from the Blowe~ 
Shed,p~ to the flange located at each ISVE well. The final_connections will be made 
later. I-~fWH successfully pressure tested all 46 three-inch diamctq- conveyance line~ 
from January 9 to January 13. The flange '.Vas covered on each pipe run and the pipe i~ 
pressmized and tested at 95 psi for 15 minutes. J • 

Furure,.wks include rapping into the 25 non-4ua1 phfe ISVE extraction wens in the On~ 
Site Ma and attaching saddles. Independent Environmental Services (IES) will also tap 
into th¢ 21 dual-phase extraction (DPE) we,lls to install one-inch diameter air supply 
line!i. :Each flush mount DPE well will be cut off at the design elevation. Pumps wi~ 
then be' installed in each of the DPE wells. t 

Eagle Services vacuum-extracted liquids and solids from the ISVE wells in the On-Site 
Area from January 9 to 13. MWH measured the depth to bottom of each of the 21 DPE 
fells ou January 16 and confirmed that Eagle"s work was effective is removing silt that 
had accumulated in some of the weJ!!. ~ 

. is working ~ the vendor AnguiUGlobal to review shop drawings for the new 
ennaJ oxidizer/scrubber Wlit. The unit is ~xpected# to be delivete4 to the site in early 
pril ;2003. MWH is discussing with Fliteway th¢ design of the two pre;.fabricared 
lower Shed buildings to be placed on the On-Site Area Blower Shed pad . 

esi~ Refinements · ~ 
MWH did not have any design refinements to discuss during rhe meeting. 

Lookin Ahead 
Week'of January 20,2003 
Week of January 27,.2003 

alth and Safety Items to 
onitor 

• GWTPIISVE opefalion 
• Continue to install vapor conveyance 

lin 

On-Sire ISVE Vapor Piping Installation 
• Inerting and tapping wells 
• Slips. trips, falls 
• Temperaturelhypothetmialblizzards 
• Safe winter driving 
• Cutting off flush mount wells (using 

non-s arkin rube cutter) 

1Next Weekly Construction Meetings 
.. • Thursday. January 23, 2003 
· • A mee~ng date among MWH. the U.S. EPA. and Black & Veatch will be 
· finalizql to further discuss recent Construction Completion Report comments 

TMKIRAAIPJVffAL . . • 
J:\3~1 AC£\Q:UU MWA .PM\Mt'.crit~s Minures 2003\Mccri~,e Minutes 01·1~34o4: 
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Weekly Oversight Summary Report No. 99 
ACS Superfund Site WA57, 46526.238 

Reporting Period: Week of January 20,2003. 
BVSPC 0/5 Dates: Cancelled because of limited site activities. 

Personnel Summary Affiliation No. of Responsibility 
Personnel 

Montgomery Watson Harza 2 Respondent's General Contractor 

Black & Veatch Special 0 USEP A Oversight Contractor 
Projects Corp. 

Construction Activities 

Major Activities: 
• Montgomery Watson Harza repaired the air compressor in the groundwater treatment 

plant. 
• Montgomery Watson Harza held the weekly construction coordination meeting on January 

23,2003. 

Activities Performed: 
MWH postponed the On-Site Containment Area Still Bottoms Pond Area in-situ soil vapor extraction 
system well installation activities because of cold weather. 

MWH continued operating the groundwater treatment plant ( G WTP) at 20 gpm. MWH reported that the 
barrier wall extraction system was shut down and that the flow to the G WTP was supplied by the perimeter 
groundwater collection system and MW -56. MWH also reported that it repaired the air compressor in 
the GWTP. 

MWH reported that the Off-Site Containment Area (OFCA) ISVE system continued to operate, pulling 
vapors from the initial17 wells placed on-line. MWH reported that the shut down and inspection of the 
system is scheduled for February. MWH also reported that it will begin pulling vapors from a new set of 
wells after the system has been inspected in February. After the new wells are brought on-line, MWH 
reported that it will sample the wells in accordance with the Performance Standard Verification Plan. 

MWH held the weekly construction coordination meeting on January 23, 2003. 

Topics of Concern: 

• MWH reported that there are two thin areas of the ONCA SBP A interim cover where the 
·..,,, thickness ofthe clay is less than the design thickness. Based on HHSI' s clay sample for 

Page 1 
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the ONCA SBPA interim cover, the permeability of the clay does not meet the design 
requirements. 

Concern Resolution: 
• MWH proposed to collect two samples from the ONCA SBPA interim clay cover for 

permeability testing. 

Upcoming Activities: 
• Area Survey to resurvey P-36 and MW-lOC. . 
• IES to install the air supply lines to the ONCA SBP A ISVE system DPE wells. 
• IES to complete placing the geotextile over the ONCA SBP A interim cover. 
• IES to tap into the ONCA SBP A ISVE system vapor extraction wells. 

MWH to inspect the OFCA ISVE system thermal oxidizer and scrubber units. 
• MWH to test the permeability ofthe ONCA SBPA interim clay cover. 

Signature: Leigh Peters Date: January 27, 2003 

t: \projects\acs-raos \osr\2003\0 I \0/20. wpd 
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WEEKLY CONSTRUCTION MEETING MINUTES 
FOR JANUARY23, 2003 :MEETING 

AMERICAN CHEMICAL SERVICE, NPL SITE 
GRimTH,_INDIANA 

:- .. "- r:-

MEETING DATE: January 16, 2003 .:' . •-
• . l 1 

MEETING TIME: . 10:00 AM 

MEETING LOCATION: ACS Site- Site T~lcr 

; ·, 

Lee Orosz- MWH 
Tom Tinics- MWH 
Chris Daly-MWH 
Peter Vagt- MWH (via phone) 

· liob Adams- MWH (via phone) 
.\ Chad Smith- MWH(Via phone) 

Jon Pohl- MWH (via phone) 
. Kevin Adler- U.S. :eP.-\ (via phone) 
Leigh PeterS - BVSPC (via phone) 

i' 

T~PIJS: _ _ -.- . _ :~ . I . . . _ _ _ 
He~th 'and SafetV Summary · · . · · · - · - ·· · . · · -· 
No1le'alth aild safetY incidents occUlTed a( the Site sinCe the ·last \11/CCkly meeting on 
_ JMuatf 16, 2003. 1io subcontractors have been working on site currently due 10 very 
cold ~eather at the sire._: · · · 

.·. :, 

_ . Grou~hwarer Treatment Plant CGWJl>) Statu~ . · .· _ · _· · - · ·· · . _ · . ·-• -- . .. 
·- · The GWTP has been operating nonnally-atf'20 gallons per minute (gpm) since the· last · 

meeti~g._ ·(This is· currently-near the maximum_ extraction -rate• for the. system). On 
. January 22~ 2003, the treatment plant lost Rqwer for a few minutes. This did :not effect· .· -

the sy~tem. · A contractor was on-site to rep;ur the plant•s compressor.· . The repairs arc 
complfc·. ·The activated sludge plant is curre~tly operating at 480p in the cold weather. 

In-SiJ Vapor Extraction OS VEl System- Off-Site ~a -._ _ .-_ -.•- . · · __ .· . . . __ . 
Tho Off-Sit~ ~a ISVE system~ including the thermal oxidizer un.it, is $till operating -. · 

· contin4ously with the same group of seventeen well$. MWH will be changing the group· 
of weUs. once inspection and· repaifi have been -made on the scrubber unit. It is 
-anticipated that the unit. will. be down for 1 -2 weeks for inspecti()n and xepairs.. MWH -
anticipates that the inspection and r~ will begin at the end of January. Once the unit · 
is operating and the new set of ~fils ar~ online, sampling will be performed in 
accordance with th~ PSVP. :: ·; . 

JanuatY :i-J. 2003 
P~l 
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On-Site.Area ISVE Svstem . . 
Due to. the cold weather. no work has been on the installation of the On·Site ISVE 
Systcnl;for. two weeks. MWH ·will begin cutting the dual phase wells down to their·· 
pJ:Oper elevation and installing pitless adapterS for connecting the_ air supply lines the 
week of January 27. It is a potential that the dual phase wells could be PumPing by 
I anuar:Y 31. 

MWH. has. reviewec:l. and commented on Fliteway• s blower shed proposal for the On-Site 
Area. The comments. have _been sent to Flireway for their revision .of the proposal; 

F is al~ in the proc~s. of rc~cwing a revi~d piping and instrument .diagJiUD (PID). 
e on-sne thennal OXIdizer u .om A~gwl/Global. . . . ·. ·. 

. . ·. ·. . .· . 
. - . . . . 

MWH\is in the process of sche4 · g the collection and analysis of two additional.·· 
pe.rmCa.,pility tests from the clay us . for the SBPA Interim Cover. 

Desigu1Refinements ,.- . 
MWH.did not have any design refinements to -~scuss during the meeting. 

Lookid d l~Ahea · 
Week of January. 27, 2003 • GWTP/ISVE operation .. Continue to install vapor conveyance 

pipin_g_ 
Week,ofFebmary 3, 2003 • GwrPJISVE operation 

• Continue.~o ins~ vapol' conveyance 
piping 

Health' and Safety Items to On-Site ISVE Vapor Piping Installation 
MonitOr • Inerting and tapping wells l ! ' • Slips,' trips. falls 

I . 

Tempelaturelhyporhermialblizzards I ·' • 
. ' 

• Safe winter driving 

;J • Cutting off flush mount wells (using 
·non-sparking rube cuner) 

Ne2Ct Weekly Construction Meetings 
• , ( • Thursday. January 30,2003 

JDPIRAA 
J:\20!Nl6Ch ACS\0202 MWA PM\McedDI MiAufCS ~ MhaaiCS Ol·l3-03.doc. 
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Weekly Oversight Summary Report No. 100 
ACS Superfund Site WA57, 46526.238 

Reporting Period: Week of January 27, 2003. 

BVSPC 0/S Dates: January 30, 2003 (Ms. Peters). 

Personnel Summary Affiliation No. of Responsibility 
Personnel 

Montgomery Watson Harza 5 Respondent's General Contractor 

Black & Veatch Special 1 USEP A Oversight Contractor 
Projects Corp. 

Independent Environmental 3 ONCA SBP A ISVE System Yard Piping 
Services Contractor 

Vidimos I OFCA ISVE System Scrubber Fabricator 

Construction Activities 

Major Activities: 
• Independent Environmental Services began installing the air supply line to the On-Site 

Containment Area Still Bottoms Pond Area in-situ soil vapor extraction system dual phase 
extraction wells. 

• MWH ceased operating the Off-Site Containment Area in-situ soil vapor extraction system 
briefly in order to repair damage to the scrubber sump. 

• Vidimos inspected the existing Off-Site Containment Area in-situ soil vapor extraction 
system sump in preparation for fabricating a replacement. 

• Montgomery Watson Harza held the weekly construction coordination meeting on January 
30, 2003. 

Activities Performed: 
Independent Environmental Services (IES) tapped into the On-Site Containment Area (ONCA) Still
Bottoms Pond Area (SBPA) in-situ soil vapor extraction OSVE) system dual phase extraction (DPE) wells 
for the air supply lines. Prior to tapping into the well, IES placed a muni ball in the well below the 

connection location and inerted the well with nitrogen. IES monitored the oxygen and lower explosive limit 
during the inerting process. IES also performed air monitoring of the breathing zone with a photo-ionization 

detector. IES proceeded to remove the excess riser pipe from the D PE wells using a non-sparking tube 

cutter. IES began laying the tubing for the air supply lines to the DPE wells and installed a portion of the 

bulkhead fittings on the wells. Montgomery Watson Harza (MWH) reported that it anticipated installing 
the pneumatic pumps by the week ofFebruary 2, 2003, and will begin pumping by February 7, 2003. 

Page I 
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MWH continued operating the groundwater treatment plant (GWTP) at 20 gpm. MWH reported that a 

haze of moist air was observed in the G WTP on Monday, January 27, 2003. MWH ventilated the building 

and shut down the Off-Site Containment Area ( OFCA) ISVE system. MWH inspected the OFCA ISVE 

scrubber and found that the pinholes in the unit were no longer filled with calcified water and had vented 

moist air from the scrubber. MWH shut down the unit and patched the areas with fiberglass patches. 

MWH also connected piping from the catalytic oxidizer to the OFCA ISVE system scrubber so that the 

heat exchanger can be operated from the catalytic oxidizer when the OFCA ISVE system is down. MWH 

resumed operating the unit on January 28,2003, continuing to pull vapors from the originall7wells. 

MWH reported that it contracted Vidimos, a specialty metal manufacturer, to replace the stainless steel 

scrubber sump with one made from Hastelloy so that it is more resistant to the corrosive vapors. Vidimos 

inspected the existing scrubber sump on January 30,2003. Vidimos will fabricate the replacement sump 

over the coming weeks. MWH reported that Ryan Construction is scheduled to disassemble the OFCA 

ISVE system scrubber on February 5, 2003. MWH reported that the Off-Site Containment Area (OFCA) 

ISVE system continued to operate, pulling vapors from the initial17 wells placed on-line. MWH reported 

that it will begin pulling vapors from a new set of wells after the system has been inspected in February. 

After the new wells are brought on-line, MWH reported that it will sample the wells in accordance with 

the Performance Standard Verification Plan. 

MWH held the weekly construction coordination meeting on January 30, 2003. 

Topics of Concern: 

• MWH reported that there are two thin areas of the ONCA SBPA interim cover where the 

thickness of the clay is less than the design thickness. Based on HHSI's clay sample for 

the ONCA SBPA interim cover, the permeability of the clay does not meet the design 

requirements. 

Concern Resolution: 

• MWH proposed to collect two samples from the ONCA SBPA interim clay cover for 

permeability testing. 

Upcoming Activities: 
• Area Survey to resurvey P-36 and MW-lOC. 

• IES to install the air supply lines to the ONCA SBPA ISVE system DPE wells. 

• 

• 

Signature: 

IES to complete placing the geotextile over the ONCA SBPA interim cover. 

IES to tap into the ONCA SBP A ISVE system vapor extraction wells. 

MWH to inspect the OFCA ISVE system thermal oxidizer and scrubber units . 

Vidimos to fabricate a replacement OFCA ISVE system scrubber sump. 

MWH to test the permeability of the ONCA SBPA interim clay cover. 

Leigh Peters Date: February 3, 2003 

t: \projects\acs-raos \osr\2003\0 I 1012 7. wpd 
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WEEKLY CONSTRUCTION MEETING AGENDA 
FOR JANUARY 30, 2003 MEETING 

AMERICAN CHEMICAL SERVICE, NPL SITE 
GRIFFITH, INDIANA 

MEETING DATE: Thursday, January 30, 2003 

MEETING TIME: 10:00 am 

MEETING LOCATION: ACS Site- Site Trailer 

TOPICS: 

Health and Safety Summary (Tom) 

GWTP Status (Lee) 

• Current flow rate 

Off-Site ISVE System <Chrisffodd) 
• System operation 
• Update on Thennal Oxidizer 

SBPA ISVE Yard Piping (Lee/Mike) 
• Update 
• Connecting air lines/installing pumps 
• Flush mount wells 
• Them ox/scrubber procurement 
• Lookahead 

Design Refinements (Travis/Rob) 

Looking Ahead 

Week of ••• Task 

February 3 • GWTPIISVE system operation 

• SPBA ISVE _yardpiping_ 
February 10 • GWTPIISVE system operation 

• SPBA ISVE yard piping 
Health and Safety • SPBA ISVE yard piping 
Look Ahead 

Next Weekly Construction Meeting 
• February 6, 2003 Thursday 
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WEEKLY CONSTRUCTION MEETING MINUTES 
.FOR JANUARY 30, 2003 MEETING 

AMERICAN CHEMICAL SERVICE, NPL SITE 
GRIFFITH, INDIANA 

MEETING DATE: Thursday. January 30, 2003 

:MEETING TIME: 10:00 AM 

MEETING LOCATION: ACS Site- Site Trailer 

ATTENDEES: 

TOPICS: 

Rob Adams- MWH 
Chris Daly- MWH 
Lee Orosz- MWH 
Tom Tinics- MWH 
Travis Klingforth - MWH 
Jon Pohl- MWH (via phone) 
Kevin Adler- U.S. EPA (via phone) 
Leigh Peters - BVSPC 

Health and Safety Summary 
No health and safety incidents occurred at the Site since the last weekly meeting on 
January 23. Independent Environmental Services (JES) is the only subcontractor that has 
been working on site recently. IES didn't work on-site from January 14 to January 27 
due to extreme cold weather. 

Groundwater Treatment Plant (GWTP) Status 
The GWTP has been operating normally since the last meeting on January 23. The 
current flow rate is 23 gallons per minute {gpm). MWH has modified the hot water 
intake of the heat exchanger in tank T -2 so that either the catalytic oxidizer or the thermal 
oxidizer may power the hear exchanger. The heat exchanger continues to wann the water 
of the. activated sludge plant and aeration tank during ro achieve higher operating 
temperatures during winter months. 

In-Situ Vapor Extraction (ISVE) System- Off-Site Area 
The Off-Site Area ISVE system. including the thermal oxidizer unit, was shut down on 
January 27 due to two_ small leaks in the scrubber's vapor companment near the sump. 
Corrosion problems in the scrubber have been noted in the past and repaired with high 
temperature caulks. The small leaks resulted in "scrubbed" vapor (air already initially 
treated) being released into the GWTP. This extra moisture in the air created a haze 
inside the GWTP over the weekend that required venting on January 27. The leaks were 
repaired with a fiberglass patch and the thcnnal oxidizer system was restarted on January 
28. Se.venteen SVE wells are currently on-line. · 

CnnatnJctipn Me;ring Mjnurs' F~hruary :-t 2003 ACSNPLSite 
January 30.2003 Meeting Page 1 
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. MWH plans to constrUct a replacement sump of Hastelloy material during February. No 
corrosion has been nou::d to date in system components constructed from Hastelloy. 
When 'Ute ISVE system is restarted with a new sump, MWH plans to shift to drawing 
infl~t vapors from a new set of ISVE wells. 

The next monthly thermal oxidizer off-gas air sample will be collected on January 30 and 
analyzed by Air Toxics. 

On-Site Area ISVE Svstem 
The vapor and compressed air conveyance pipe installation for the ISVE system is being 
installed by IES at the direction of MWH. After IES inerted each of the 21 dual-phase 
extraction (DPE) wells in the On-Site Area, they tapped each to receive a one--inch 
diameter airline that will provide compressed air to operate the pneumatic pumps. The 
pumps and associated hoses have been assembled and will be installed next. IES has also 
cut each DPE well to the proper height for flush-mounting. These tapping and cutting 
activiti~s were conducted from January 28 to 30. 

IES began to layout and fuse the one-inch diameter airlines to each of the OPE wells on 
January 30. MWH expects to install pumps in each DPE well and begin pumping from 
the upgraded On-Site Barrier Wall Extraction System (BWES) by the end of February. 

After the 21 OPE wells have begun extracting groundwater, IES will continue tapping the 
remaining ISVE wells and connecting the three-inch diameter vapor extraction lines to 
each well. 

MWH continues to finalize the designs and work with the suppliers for the new thermal 
oxidizer/scrubber unit and On-Site Area blower sheds. 

Design Refinements 
·r 

MWH plans to resample the clay installed in the On-Site Area as part of the interim cover 
to verify permeability results in the near future. MWH will infonn the Agencies prior to 
this resampling. 

Consuuction Meeting Minutes Pcbru!II)' 3. 2003 ACSNPLSite 
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Looking Ahead 

Week of February 3, 2003 • GWTPIISVE operation 

• Continue to install vapor conveyance 
piping 

• Start pumping from On-Site Area 
upgraded BWES, weather pennitting 

Week of February 10,2003 • GWTPIISVE operation 

• Continue ro install vapor conveyance 
piping 

Health and Safety Items to On-Site ISVE Vapor Piping Installation 
Monitor • Welding pipe 

• Inerting and tapping wells 
' • Slips, trips. falls (especially in 

' 
ice/snow and around SVE we11s) 

• Temperaturclhypothennia 
• Safe winter driving 
• Ladder safety 

Next Weekly Construction Meetings 
• Thursday, February 6, 2003 

TMICIPJVIRAA 
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Site: American Chemical Services, Inc. 

Proj. #: 46526 
Roll: 34 Photo # 19 

Time: 08:30 Date: Ol-02-03 
Photographer: Leigh Peters 
Description: Photo facing southwest showing IES fusion 

welding the ONCA SBP A ISVE system 
yard piping. Note the flange for 

connection at the well. 

Site: American Chemical Services, Inc. 
Proj. #: 46526 
Roll: 34 Photo #20 
Date: 01-02-03 Time: 09:05 
Photographer: Leigh Peters 
Description: Photo facing northeast showing MWH 

measuring the depth to the pitless adaptor. 

,_-



Site: American Chemical Services, Inc. 
Proj . #: 46526 
Roll: 34 Photo #2 1 
Date: 01-02-03 Time: 09 :30 
Photographer: Leigh Peters 
Description: Photo facing east at SVE-65 showing the 

oil on the water level indicator tape. 

Site: American Chemical Services, Inc. 
Proj. #: 46526 
Roll: 35 Photo #1 
Date: 01-09-03 Time: 08:00 
Photographer: Leigh Peters 
Description: Photo facing west showing IES welding 

HDPE piping for connection to the flange. 

-- ·~ ·- -- -- -- ' -· .. 



Site: American Chemical Services, lnc. 

Proj. #: 46526 

Roll: 35 
Photo #2 
Time: 08:50 Date: 01-09-03 

Photographer: Leigh Peters 
Description: Photo facing south showing the air lines 

and pitless adaptor connection to the 
pneumatic pumps for the dual phase 

extraction wells. 

Site: American Chemical Services, Inc. 

Proj. #: 46526 
Roll: 35 Photo #3 
Date: 01-09-03 Time: 09:00 
Photographer: Leigh Peters 
Description: Photofacingeastofprecipitatingcalcified 

water at the OFCA ISVE system scrubber 
sump at the location of failing welds. 

,_ 



Site: American Chemical Services, Inc. 

Proj. #: 46526 
Roll: 35 Photo #4 
Date: 01-09-03 Time: 11:20 
Photographer: Leigh Peters . 
Description: Photo facing northwest showmg IES 

pressure testing the yard piping to ONCA 
SBPA lSVE system wells SVE-61 and 

SVE-63. 

-- --~ ~--- -'---~ ~-

Site: American Chemical Services, Inc. 
Proj. #: 46526 
Roll: 35 Photo #5 
Date: 01-09-03 Time: 11:45 
Photographer: Leigh Peters 
Description: Photo facing north showing Eagle Services 

removing sediment from ONCA SBPA 
JSVE system well SVE-46. 



Site: American Chemical Services, Inc. 
Proj. #: 46526 
Roll: 35 Photo #6 
Date: 01-30-03 Time: 07:45 
Photographer: Leigh Peters 
Description: Photo facing east showing the fiberglass 

patches on the OFCA ISVE system 
scrubber sump where corrosion is present. 

Site: American Chemical Services, Inc. 
Proj. #: 46526 
Roll: 35 Photo #7 
Date: 01-30-03 Time: 07:50 
Photographer: Leigh Peters 
Description: Photo facing west showing the piping 

installed between the catalytic oxidizer and 
the OFCA ISVE system scrubber for the 
heat exchanger. 



Site: American Chemical Services, Inc. 
Proj. #: 46526 

Roll : 35 Photo #8 
Date: 01-30-03 Time: 07:55 
Photographer: Leigh Peters 
Description: Photo facing south showing the hole drilled 

in a DPE well casing for the air supply line 
and IES cutting the well casing. 

Site: American Chemical Services, Inc. 

Proj. #: 46526 
Roll: 35 Photo #9 
Date: 01-03-30 Time: 08:00 
Photographer: Leigh Peters 
Description: Photo facing southeast showing IES 

removing the excess riser pipe from a 
ONCA SBPA ISVE system OPE well. 



Site: American Chemical Services, Inc. 

Proj. #: 46526 
Roll: 35 Photo #10 
Date: 01-30-03 Time: 08:10 

Photographer: Leigh Peters 
Description: Photo facing southwest showing IES 

inertingaDPE well in order to drill the hole 
for the air supply line. Note grounding 

wire between the nitrogen tank and well. 

Site: American Chemical Services, Inc. 
Proj. #: 46526 
Roll: 35 Photo #11 
Date: 01-30-03 Time: 08:20 
Photographer: Leigh Peters 

Description: Photo facing west showing IES drilling the 
hole for the air line at ONCA SBP A ISVE 
system well SVE-65. 



Site: American Chemical Services, Inc. 

Proj. #: 46526 
Roll: 35 Photo #12 
Date: 01-30-03 Time: 08:20 

Photographer: Leigh Peters 
Description: Photo facing southeast showing IES using 

a tube cutter to cut the excess riser pipe 
from ONCA SBPA ISVE system well 

SVE-65. 

- -

Site: American Chemical Services, Inc. 
Proj. #: 46526 
Roll : 35 
Date: 01-30-03 

Photo #13 
Time: 08:40 

Photographer: Leigh Peters 
Description: Photo facing northeast showing IES filing 

the top of a ONCA SBPA ISVE system 
DPE well after the excess riser pipe was 
removed. 



Site: American Chemical Services, Inc. 
Proj. #: 46526 
Roll : 35 Photo # 14 
Date: 01-30-03 Time: 08:50 
Photographer: Leigh Peters 
Description: Photo facing north showing IES monitoring 

the oxygen and lower explosive limit at a 
DPE well during prior to filing activities. 




